

# Menlo Park Construction News Update

## Week Ending: September 3, 2010

Page 1 of 4  
Report No. 5

The construction news update provides summarized weekly news on all ongoing City-sponsored construction activities. It is intended to provide advance information for decision makers, including City Management, Police Department, Fire District, Post Office, SamTrans, etc. so they can anticipate potential impacts and respond accordingly.

Please direct any construction inquiries to the assigned inspectors for immediate attention or contact the Project Manager. Any comments for improving this newsletter may be sent to Matt Oscamou, PE, Senior Civil Engineer at (650) 330-6740.

To receive email notices of updates of this newsletter (or other available City publications) use this subscription link:  
[http://service.govdelivery.com/service/document.html?code=CAMENLO\\_93](http://service.govdelivery.com/service/document.html?code=CAMENLO_93)

**New this report:**

**Construction activities with significant impact on traffic this week:**

Item No.	Project Description	Status	Significant Impacts
<b>1</b>	<p><b>Arrillaga Family Gymnasium:</b>                      Work entails constructing a new gymnasium building adjacent to the Burgess Recreation Center.                      Estimated completion date:                      September 2010</p>	Construction continues.	The capacity of the parking lot between the Library and the Recreation Center continues to be temporarily impacted by construction.
	<p><b>City Project Engineer:</b>                      Matt Oscamou (650) 330-6740  <b>City Engineering Inspector:</b>                      Rene' L. Morales                      (650) 330-6746  <b>Contractor:</b> Vance Brown Builders  <b>Project Manager:</b> Rachel D. Camplis (650)-849-9900</p>		
<b>2</b>	<p><b>Kelly Park Improvement Project:</b>                      Work entails removing existing park facilities, and installing new facilities to include a synthetic turf playfield, running track, tennis and basketball courts, field lighting, landscaping, restrooms, and associated structures.                      Estimated completion date:                      January 2011</p>	Underground utility installation continues.	Minor impacts expected on Terminal Avenue, Chilco Street , and the 100 Terminal Avenue parking lot due to haul-truck traffic.
	<p><b>City Project Engineer:</b>                      Nathan Scribner (650) 330-6740  <b>City Engineering Inspector:</b>                      Rene' L. Morales                      (650) 330-6746  <b>Contractor:</b> O.C.Jones &amp; Sons, Inc. (510) 526-3424  <b>Project Manager:</b> Victor Babbitt (510) 526-3424</p>		

<b>3</b>	<p><b>Hermosa Way Storm Drain Improvement Project/West Bay Sanitary District Capital Improvement Project 2009-2010:</b>  Work entails the replacement of WBSD sewer mains within City streets and easements, and the installation of a City of Menlo Park storm drain main and drain inlets.</p>	<p>Construction continues on Oak Ave.</p>	<p>Traffic impacts expected on Oak Ave., and adjacent Bay Laurel Drive during working hours.</p>
	<p><b>West Bay Sanitary District Project Manager:</b> Bill Kitajima (650) 321-0384  <b>City Project Engineer:</b> Matt Ocamou (650) 330-6740  <b>City Engineering Inspectors:</b> Keith McLeod (650) 330-6749  Rene' L. Morales(650) 330-6746  <b>Contractor:</b> California Trenchless, Inc. (510) 782-5335  <b>Project Manager:</b> Micheal B. Jardin (510) 782-5335</p>		
<b>4</b>	<p><b>San Francisco Public Utilities Commission Water System Improvement Project- Bay Division Pipeline No. 5:</b>  Work entails the installation of a new water transmission line through City streets and easements, and the restoration of affected paving, landscaping, and other associated structures.</p>	<p>Street improvements are being restored , and the Contractor is demobilizing on Ivy Drive adjacent to the Belle Haven School, Library, and Child Care Center. Restoration of affected existing improvements, and demobilization, are expected to be completed soon.</p>	<p>Minor impacts possible at this time.</p>
	<p><b>City Project Engineer:</b> Nathan Scribner (650) 330-6740  <b>City Engineering Inspector:</b> Keith McLeod (650) 330-6749  <b>Contractor:</b> Mountain Cascade</p>		

<b>5</b>	<p><b>Street Resurfacing Project 2009-2010:</b>  Work entails resurfacing numerous City streets, installation of new curb ramps, curb, gutter, valley-gutter, and sidewalk sections, striping, and utility cover adjustments.</p>	<p>Site marking continues. Notice to proceed has been issued.</p>	<p>No impacts at this time.</p>
	<p><b>City Project Engineer:</b>  Matt Oscamou (650) 330-6740  <b>City Engineering Inspector:</b>  Rene' L. Morales  (650) 330-6746  <b>Contractor:</b> O' Grady Paving, Inc.</p>		
<b>6</b>	<p><b>Haven Court Storm Drain Pump Station Project.</b>  Work entails installation of a new pump station to alleviate occasional storm-related flooding at the intersection of Haven Ave. and Haven Ct.  Estimated completion date: August 2010</p>	<p>Work continues.</p>	<p>Minor impacts to Haven Court traffic are possible during working hours.</p>
	<p><b>City Project Engineer:</b>  Matt Oscamou: (650) 330-3740  <b>City Engineering Inspector:</b>  Rene' L. Morales  (650) 330-6746  <b>Contractor:</b> Stolosky &amp; Gonzalez, Inc.</p>		

7	<p><b>Pedestrian and Bicycle Safety Improvements for the Safe Routes to Laurel School in Menlo Park and San Mateo County</b> Work entails installation of electronic speed feedback display signs, in-pavement lighted crosswalks, asphalt concrete pathways, asphalt concrete dikes, concrete valley gutters, and concrete curb ramps.  Estimated Completion Date: November 2010</p>	Construction continues.	Minor impacts possible at this time.
	<p><b>City Project Engineer:</b>  Rene Baile (650) 330-6770  <b>City Engineering Inspector:</b>  Waymen Lum (415) 310-7522  <b>Contractor:</b> Guerra Construction Group  <b>Project Manager:</b> Jaime Guerra (408) 279-2027</p>		