

Menlo Park Construction News Update

Week Ending: February 3, 2012

The construction news update provides summarized weekly news on all ongoing City-sponsored construction activities. It is intended to provide advance information for decision makers, including City Management, Police Department, Fire District, Post Office, SamTrans, etc. so they can anticipate potential impacts and respond accordingly.

Please direct any construction inquiries to the assigned inspectors for immediate attention or contact the Project Manager. Any comments for improving this newsletter may be sent to Nathan Scribner, PE, Acting Senior Civil Engineer at (650) 330-6740.

To receive email notices of updates of this newsletter (or other available City publications) use this subscription link:

http://service.govdelivery.com/service/document.html?code=CAMENLO_93

New this report:

Construction activities with significant impact on traffic this week:
San Francisco Public Utilities Commission Water System Improvement Project- Bay Division Pipeline No. 5. Parking Plaza 2 Improvement Project. Citywide Sidewalk Repair Program

Item No.	Project Description	Status	Significant Impacts
1	<p>San Francisco Public Utilities Commission Water System Improvement Project- Bay Division Pipeline No. 5: Work entails the installation of a new water transmission line through City streets and easements, and the restoration of affected paving, landscaping, and other associated structures.</p> <p>City Project Engineer: Nathan Scribner (650) 330-6740 City Engineering Inspector: Rene' L. Morales (650) 330-6746 Contractor: Mountain Cascade</p>	<p>Construction continues on Bay Rd., Iris Ln., Van Buren Rd., Pierce Rd., Ivy Dr., and O'Brien Dr. Bay Rd. pipeline segment placement has been completed. Miscellaneous minor construction items continue. Pipeline segment placement is underway at the Boys and Girls Club site near Ivy Dr.</p>	<p>Significant impacts expected on Bay Rd, Iris Ln., Van Buren Rd., and Pierce Rd.</p>
2	<p>Burgess Gymnastics Center and Appurtenant Facilities Project Work entails the demolition of the existing Gymnastics Center (excepting select recently installed heating plant components), and construction of a replacement Gymnastics facility. Estimated completion date: January 2012</p> <p>City Project Engineer: Matt Oscamou (650) 330-6740 City Engineering Inspector: Rene' L. Morales (650) 330-6746 Contractor: Vance Brown Builders Project Manager: Rachel D. Camplis (650)-849-9900</p>	<p>Construction continues.</p>	<p>Minimal Impacts expected.</p>

3	<p>Citywide Sidewalk Repair Program Provides for the repair of sidewalks, curbs, gutters, and pavement damaged by City tree roots at locations city-wide.</p>	<p>Replacement of the existing brick crosswalk located at the intersection of Menlo Ave. and University Dr. is nearing completion. The new masonry work has been protected with steel plates to allow for proper curing time prior to exposure to traffic. Plate removal, and final cleanup anticipated in approximately two-weeks.</p>	<p>Minor impacts expected.</p>
	<p>City Project Engineer: Atul Patel (650) 330-6740 City Inspector: René L. Morales (650) 330-6746 Contractor: Nor-Cal Concrete, Inc.(707) 425-6144</p>		
4	<p>Parking Plaza 2 Improvement Project Provides for the reconstruction and reconfiguration of the parking plaza.</p>	<p>Reconstruction of Ryans Lane, and Escondido Lane is underway. Placement of landscaping, and lighting are scheduled to begin in February 2012.</p>	<p>Ryans Lane will be closed from Escondido to Crane St. from 1-27-2012 thru 1-30-2012. Escondido Ln. will be closed for one day to facilitate paving operations. Closure dates subject to change due to weather and/or unforeseen circumstances.</p>
	<p>City Project Engineer: Rodolfo Ordoñez (650) 330-6740 City Inspector: René L. Morales (650) 330-6746 Contractor: Golden Bay Construction, Inc. (650) 593-0310 Project Manager: Brian Cortese (650) 593-0310</p>		